Roof Construction Schedule Tanger Little Rock AK

Description		MAY					JUNE					JULY					AUGUST						SEPTE		OCTOBER						NOVEMBER			
	01-03	04-10	11-17	18-24	1 25-31	01-07	08-14	15-21	22-28	29-30	01-05	06-12	13-19	20-26	27-31	01-02	03-09	10-16	17-23	24-31	01-06	07-13	14-20	21-27	28-30	01-04	05-11	12-18	19-25	26-30	01-01	02-08	09-15	16-22
Contract Execution 5/1/25																																		
Materials Delivery 7/8/25																																		
Reroofing Building I																																		
metal/punchout																																		
Reroofing building F																		i																
metal/punchout																																		
Inspections																																		
																																		<u></u>
																																		<u> </u>
																																		<u> </u>
																																		<u> </u>
																																		<u> </u>
																																		╙
·																																		
Rain Days will add to the len	gth of th	he pr	oject																				1						1					1
		Τ.	T		1		1	i i									İ		1		1			i					1		1			
					1		1	İ									i i		1										1		1			
		1	1	1		1	1	†	1	t	1	1	1	1			t —	1	1	_	1	1	1		1	1	1	t	1	1 	1	t		$\overline{}$

SoCo Roofing Services
678.425.9010
www.socoroofingservices.com
myroofleaks@socoroofingservices.com